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VIA CERTIFIED MAIL

John O’Grady

US EPA Region V (SR-6J)
77 W. Jackson Boulevard
Chicago, IL. 60604-3590

Joseph Trocchio
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2110 East Aurora Road
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Ohio EPA
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Re: March 2003 Monthly Report
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RUTGERS Organics Corporation

In accordance with Paragraph X E of the Admumstrative Order by Consent regarding a Remedial
Investigation/Feasibility Study (RI/FS) of the Nease Chemical Site in Salem, Ohio, attached 1s a copy of

the March 2003 RI/FS Progress Report

Additionally, 1n accordance with Paragraph 14 of the Adminstrative Order by Consent, signed November

17, 1993, attached 1s a copy of the March 2003 Removal Action Progress Report.

Please contact us 1f you have any questions regarding activities discussed 1n these reports.

Sincerely,
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Dr Rainer F. Domalski1
Manager Remediation Projects

Enclosure
cc. M. Hardy — Thompson Hine

Steve Finn — Golder Associates, Inc.
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RUTGERS ORGANICS CORPORATION
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
SALEM, OHIO SITE
MONTHLY PROGRESS REPORT
MARCH 2003

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph XE of the
Administrative Order of Consent regarding a Remedial Investigation/Feasibility
Study of the Nease Chemical Site in Salem, Ohio. The report summarizes the
major RI/FS actions during the month along with investigation results and any
problems encountered in the project. Activities planned for next month are also
presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity Summary

The activities that were initiated and/or completed during the month are
described. All activities were performed in accordance with the detailed protocol
provided in the approved Work Plan.

2.2 Fieldwork

No fieldwork was performed.

2.3 Reports
2.3.1 Remedial Investigation - Endangerment Assessment (EA)

A red-lined final EA was submitted to the agencies by the end of December
2001. Based on additional information requested and received by the agencies,
ROC submitted a revised Chapter VI and VIl of the EA in January 2002. In a
letter dated June 26, 2002 , EPA submitted comments regarding the human
health part of the EA. ROC has addressed these comments and submitted a
revised document by October 30, 2002. ROC also received comments regarding
the ecological part of the EA. They were discussed with the agencies in a
meeting on December 3, 2002. ROC is in regular contact with the agencies to
respond to their comments received at this meeting and in following letters.

On March 18, 2003, the agencies and ROC had a meeting regarding the
upcoming Feasibility Study (FS). The parties discussed site conceptual model,
proposed operational units, remedial actions objectives and technology
screening. The FS should be finalized in December 2003.



24 Meetings
A meeting was held on March 18, 2003 at US EPA Region V in Chicago.

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN
No variations from the approved Work Plans occurred during the month.
4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES

No RI/FS sampling results/analysis were received this month.

5.0 PROJECT SCHEDULE

The attached updated Work Plan schedule identifies completion and target dates
for project activities. Those scheduled to occur over the next several months

include:

o Revise ecological part of the EA according to outcome of the

December 3, 2002 meeting and submit draft response
. Prepare Feasibility Study

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO

RESOLVE PROBLEMS
No significant difficulties were encountered.
7.0 PERSONNEL CHANGES

No changes occurred during this month.

8.0 ANTICIPATED PROJECT ACTIVITIES FOR APRIL 2003

¢ Monthly Progress Report March 2003
o Finalize Response regarding agencies’ comment on EA
o Prepare Feasibility Study
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Table 1
Nease Site, Salem, Ohio
RI/FS Schedule

Date

Task/Activity/Deliverable/Milestone

February 22, 1988
April 5, 1991

July 86, 1993

July 29-30, 1993
August 10, 1993
September 10, 1993
October 10, 1993
November 10, 1993
Nov./Dec, 1993
December 10, 1993
January 10, 1994
February 10, 1994
March 10, 1994
March 30, 1994
April 10, 1994

May 10, 1994

June 10, 1994

July 10, 1994

August 10, 1994

Effective Date of RI/FS Administrative Order of Consent
Partial Salem RI submitted to Agencies

Salem RI submitted to Agencies

Source sampling event, ROC/Golder and Agencies/B&V WST
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Egypt Swamp Sampling Event

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit Supplemental Production Well Closure Plant to Agencies
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

August 18, 1994
August 22, 1994
September 6, 1994
September 10, 1994
September 23, 1994
October 7, 1994
October 10, 1994
November 8, 1994
November 10, 1994
December 10, 1994
December 13-19,
1994

January 10, 1995
February 10, 1995
February 27, 1995
March 10, 1995
March 30, 1995
April 10, 1995

April 25, 1995

May 10, 1995

June 6, 1995

June 10, 1995

Submit to Agencies Additional Rl Report MFLBC

Receipt of US EPA Draft Comments on 1993 Salem RI Report
Receipt of US EPA Comments on 1993 Salem R! Report

Submit monthly progress report

Receipt of USEPA Comments on Well Closure Plan

Submit Supplemental Production Well Closure Plan (Revision #1)
Submit monthly progress report

Receipt of USEPA approval of Well Closure Plan (Revision #1)
Submit monthly progress report

Submit monthly progress report

Production Well Closure Field Work

Submit monthly progress report

Submit monthly progress report

Recelpt of USEPA Comments to Additional Remedial Investigation
Report

Submit monthly progress report

Revised MFLBC Sampling Plan submitted

Submit monthly progress report

Meet to finalize MFLBC Sampling Plan

Submit monthly progress report

Propose groundwater sampling Round 3

Submit monthly progress report




[ Date

Task/Activity/Deliverabie/Milestone

June 30, 1995

July 5, 1995

July 6, 1995

July 10, 1995
August 1, 1995
August 4, 1995
August 10, 1995
September 5-15,
1995

September 10, 1995
September 12, 1995
September 18-30,
1995

October 6, 1995
October 25, 1995
October 30-
November 2, 1995
November 10, 1995
December 10, 1995
December 28, 1995
January 10, 1996
January 31, 1996

February 10, 1996

March 10, 1996

Receive agency comments to groundwater sampling Round 3 proposal
Receive agency approval of MFLBC Sampling Plan

Submit revised Round 3 groundwater sampling proposal

Submit monthly progress report

Receive Agency approval for CAL MPK analysis

Submit Rt 14/Feeder Creek Plan to Agencies

Submit monthly progress report

Anticipated MFLBC phase Il Sample Collection

Submit monthly progress report

Receive agency comments on Rt. 14/Feeder Creek Sampling Plan
Round 3 Groundwater Collection

Submit revised Rt 14/Feeder Creek Sampling Plan

Resubmit revised Rt 14/Feeder Creek Sampling (Verbal Comments)
Collect Rt. 14/Feeder Creek Samples

Submit monthly progress report

Submit monthly progress report

Receive Agency comments to Remedial Investigation Report

Submit monthly progress report

Submit Revised R! Report Volumes 1, 1A, 3 and 4

Submit monthly progress report

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone

April 10, 1996 Submit monthly progress report

April 24, 1996 Meeting with agencies to discuss project status and submittal dates
May 10, 1996 Submit monthly progress report

May 24, 1996 Submit Appendix N

June 10, 1996
June 14, 1996
June 19, 1996

July 10, 1996
August 10, 1996
September 6, 1996
September 11, 1996
October 10, 1996
November 10, 1996
December 10, 1996
December, 1996
January 10, 1997
January 23, 1997
February 7, 1997
March 7, 1997
March 25, 1997

April 10, 1997

Submit monthly progress report

Submit Round 3 Groundwater Sampling Data

Revised RI Approved by EPA/OEPA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Meeting with Agencies to discuss Endangerment Assessment Comments
Submit monthly progress report, Submit revised Rt 14/FC Investigation
Results, Submit revised Eastern Plume/DNAPL Work Plan

Submit monthly progress report

Submit monthly progress report

Complete Fieldwork E. Plume/DNAPL Workplan

Submit monthly progress report

Piezometer (hydropunch) sampling conducted

Submit monthly progress report

Submit monthly progress report

Receive agency comments on E Plume/DNAPL Workplan

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone
May 9, 1997 Submit monthly progress report
June 9, 1997 Submit monthly progress report

June 30, 1997

July 8, 1997

July 18, 1997
August 8, 1997
August 20, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
December 18, 1997
December 18, 1997
December 29, 1997
January 8, 1998
January 9, 1998
January 13, 1998
January 22, 1998
January 28, 1998
January 29, 1998

February 3, 1998

Receive Agency comments on Appendix N, Rl

Submit monthly progress report

Submit revision package for Appendix N addressing agency comments
Submit DNAPL/Eastern Plume Report and Monthly progress report
Agency approval of Appendix N

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Receive (12/19/97) agency comments to previously submitted EA
chapters

Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report
Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report
Clarifications to agency EA comments requested by ROC letter
Submit monthly progress report

Telephone conference to obtain clarification on agency EA comments

(human health)

Meeting in US EPA’s Chicago offices to discuss Eastern Plume/DNAPL
report comments

Telephone conference to obtain clarifications on agency EA comments

Telephone conference to obtain clarifications on agency EA comments
(Ecological and revision schedule)

ROC letter regarding summary of previous EA clarification telephone calls




Date

Task/Activity/Deliverable/Milestone

February 10, 1998
February 12, 1998
March 10, 1998
April 1, 1998

April 8, 1998

April 15, 1998

May 7, 1998

June 9, 1998

July 10, 1998
August 5, 1998
August 7, 1998
August 14, 1998
August 26, 1998
September 10, 1998
October 8, 1998
October 9, 1998
November 6, 1998
November 10, 1998
November 30, 1998
December 10, 1998

December 15, 1998

Submit monthly progress report

Meeting in Twinsburg, OH to discuss agency comment to EA chapters
and approach for finalization of remaining chapters.

Submit monthly progress report

Receiver USEPA comments to revised Eastern Plume/DNAPL report
Submit monthly progress report

Submit Complete EA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Revised Eastern Plume/DNAPL report submitted

Submit monthly progress report

Receive draft agency comments on EA

Meeting in Twinsburg, Ohio to discuss EA comments

Submit monthly progress report

Meeting to discuss EA technical 1ssues (EPA office, Chicago)
Submit monthly progress report

Teleconference on EA comments

Submit monthly progress report

Receive additional agency comments on EA

Submit monthly progress report

Teleconference on EA comments




Date

Task/Activity/Deliverable/Milestone

January 6, 1999
January 8, 1999
January 22, 1999
February 3, 1999
February 9, 1999
February 10, 1999
February 23, 1999
March 9, 1999
March 16, 1999
April 8, 1999

April 9, 1999

May 10, 1999
May 17, 1999
June 7, 1999
June 9, 1999
June 18, 1999
July 9, 1999

July 12-21, 1999
July 28, 1999
August 8, 1999

September 1, 1999

Teleconference on EA comments (remaining item information status)
Submit monthly progress report

Submit EA Appendices

Agency MFLBC Sampling Letter received

Receive partial agency comments to EA/Appendices

Submit monthly progress report

ROC responds to MFLBC Sampling proposal

Submit monthly progress report

Receive additional agency comments to EA/Appendices, more
anticipated

Receive final agency comments to EA/Appendicies

Submit monthly progress report

Submit monthly progress report

Agency response letter to ROC MFLBC sampling proposal received
Conference call to resolve details on MFLBC sampling program and
locations

Submit monthly progress report

Submit revised EA

Submit monthly progress report

Conduct additional MFLBC field sampling work

ROC proposal for Residential well sampling program via a conference call

Submit monthly progress report

Agency approval of residential well sampling program via a conference
call




Date

Task/Activity/Deliverable/Milestone

September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
January 11, 2000
February 10, 2000
March 8, 2000
March 31, 2000
April 4, 2000

May 10, 2000
June 7, 2000

June 8, 2000

July 7, 2000

July 31, 2000
August 8, 2000
September 8, 2000
October 4, 20000

October 11, 2000

November 3, 2000
November 14, 2000

December 8, 2000

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Conduct Residential Well Sampling Program
Submit monthly progress report

Submit monthly progress report

Submit MFLBC Date Summary Report
Submit monthly progress report

Submit monthly progress report

Submit Residential Well Sampling Results
Submit monthly progress report

Submit monthly progress report

Received agency comment letter regarding draft Endangerment
Assessment

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Agencies/ROC meeting regarding agency’s comments to draft
Endangerment Assessment

Submit monthly progress report
Submit parts of the revised Endangerment Assessment (Chapter 1 — 4, 9)

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

December 12, 2000
January 4, 2001
February 6, 2001
March 8, 2001

Aprnil 9, 2001

April 11, 2001

May 8, 2001

May 18, 2001

June 6, 2001

July 6, 2001

August 7, 2001
August 20, 2001
September 7, 2001
September 10, 2001
September 18, 2001
October 5, 2001
October 19, 2001
November 2, 2001
November 7, 2001
December 7, 2001
December 28, 2001
January 9, 2001
January 25, 2002
February 8, 2002
March 5, 2002

April 5, 2002

May 8, 2002

Submit parts of the revised Endangerment Assessment (Chapter 10)
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Recelved agencies' comments regarding Appendix |
Submit monthly progress report

Recelved agencies’ comments regarding Appendix |
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Received agencies’ comments regarding indoor air
Received agencies’ comments regarding dermal exposure
Submit monthly progress report

Initial response to agencies’ September 7, 2001 letter
Submit Monthly progress report

Received agencies’ comment letter regarding EA i1ssues
Response to agencies’ comments October 19, 2001
Submit monthly progress report

Submit monthly progress report

Submit draft final Endangerment Assessment (Human Health)
Submit monthly progress report

Submit revised EA Chapters VI and VI

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone
June 5, 2002 Submit monthly progress report
July 8, 2002 Submit monthly progress report

August 9, 2002
August 26, 2002
September 10, 2002
October 10, 2002
October 30, 2002
November 6, 2002
December 3, 2002
December 10, 2002
December 30, 2002
January 9, 2003
February 5, 2003
March 18, 2003
March 19, 2003

April 7, 2003

Submit monthly progress report

EPA submit comments regarding ecological part of EA

Submit monthly progress report

Submit monthly progress report

Submit Draft Endangerment Assessment (Human Health Part)
Submit monthly progress report

Meeting with the agencies regarding the ecological part of the EA
Submit monthly progress report

Agency comment letter regarding EA

Submit progress report

Submit monthly progress report

Meeting between agencies and ROC regarding FS

Submit monthly progress report

Submit monthly progress report
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RUTGERS ORGANIOCS CORPORATION
REMOVAL ACTION
SALEM, OHIO SITE
MONTHLY PROGRESS REPORT
MARCH 2003

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph 14 of the
"Order" section of the Administrative Order by Consent (AOC) Docket No. V-W-
94-C-212, effective November 17, 1993, regarding a Removal Action at the
Nease Chemical Site in Salem, Ohio. The report summarizes the major activities
during the month along with investigation results and any problems encountered
on the project. Activities planned for next month are also presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity

The activities that were initiated and/or completed during this month are
described below. Activities were performed in accordance with the Removal
Action AOC.

2.2 Work Plan Preparation/Reports

No work plans/reports were submitted this period.
2.3 Fieldwork

2.31 Site Inspections

The results of the monthly site inspection carried out at the site on March 28,
2003 are shown in Attachment 1.

2.3.2 Monthly Water Level Measurements

Water level measurements taken in monitoring wells at the site on March 28,
2003 are provided in Attachment 2.

2.3.3 Treatment Plant Operation

The treatment plant operated normally throughout the month.

2411 Meetings

No meetings were held this month.



3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK
PLAN

There were no variations from the approved Removal Action Work Plan for the
month.

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING,
TESTS AND ANALYSES

Water monitoring samples were collected from the treatment plant during the
month. Attachments 3 and 4 include results from water and air samples collected
on March 3 and 13, 2003.

5.0 PROJECT SCHEDULE

The attached and updated Work Plan schedule identifies completion and target
dates for project activities.

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO
RESOLVE PROBLEMS
. No significant difficulties were reported this month

7.0 PERSONNEL CHANGES

No changes occurred during this month.
8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS

For the period from February 1 through February 28, 2003 the following material
was removed:

o 150,760 gallons of leachate and/or backwash water were
disposed off-site at a licensed treatment facility.

. Approximately 269,723 gallons were pumped from Leachate
Collection System 1 (LCS-1) (total for LCS-1 =13,087,308
gallons).

. Approximately 14,113 gallons were pumped from Leachate
Collection System 2 (LCS-2) (t8otal for LCS-2 = 966,229
gallons).

o No water was pumped from Pond 1 (total for the pond =

872,618 gallons).



. Approximately 25.47 pounds of organic compounds were
removed during pumping (estimate based on average
VOC/SVOC concentrations for each source).

9.0 ANTICIPATED PROJECT ACTIVITIES FOR APRIL 2003

Removal Action activities scheduled for the upcoming month include on-going
implementation of the approved Removal Action Work Plan involving:

e Collection of groundwater from the existing collection systems LCS-1,
LCS-2 and Pond 1.
e Monthly Progress Report
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Table 1
Nease Site, Salem, Ohio
Removal Action Schedule

Date

Task/Activity/Deliverable/Milestone

November 17, 1993
November 17, 1993
November 23, 1993
November 28, 1993
December 1, 1993
December 9, 1993
December 10, 1993
December 17, 1993
January 3, 1994
January 10, 1994
January 15, 1994

January 17, 1994

January 24, 1994
February 4, 1994
February 10, 1994
February 11, 1994
March 2, 1994
March 10, 1994

April 10, 1994

Removal AOC Effective Date

Commence Preparation of Removal Action Work Plan
Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1)
USEPA Conditional Approval of TPPEWP

Commence Treatment Plant Performance Evaluation
Complete Treatment Plant Performance Evaluation
Submit monthly progress report

Submit Removal Action Work Plan (Rev #0) to USEPA
USEPA Approval of TPPEWP (Rev #1)

Submit monthly progress report

Complete Treatment Plant Data Analysis and Evaluation

Notify EPA of inability of Treatment Plant to meet proposed discharge
criteria. Commence preparation of Treatment Plant Modifications Work
Plan (TPMWP)

USEPA disapproval of Removal Action Work Plan (Rev. #0) and
assoclated comments

Submit Revised Removal Action Work Pian (Rev #1) and Response to
Agency comments

Submit monthly progress report

Submit Treatment Plant Performance Evaluation Report (TPPER)
Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0)

Submit monthly progress report

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone

April 13, 1994 Submit Revised Removal Action Work Plan (Rev #2) and Response to
Agency comments

April 20, 1994 Submit Revised TPMWP (Rev #1) and Response to Agency comments

May 10, 1994 Submit monthly progress report

May 13, 1994 Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and
Response to Agency comments

May 25, 1994 USEPA approval of Revised RA Work Plan (Rev #2). Commence work
on Work Plan implementation

May 25, 1994 Commence Preparation of Removal Action WP Addendum

June 1, 1994 Receipt of USEPA approval of Revised RA Work Plan (Rev #3)

June 10, 1994

June 24, 1994

July 10, 1994

July 26, 1994

July 28, 1994
August 10, 1994
August 30, 1994
September 10, 1994
September 23, 1994
October 3, 1994
October 4, 1994
October 10, 1994
November 9, 1994

November 10, 1994

Submit monthly progress report

Submit TPMWP (Rev #2)

Submit monthly progress report

Submit Treatment Plant Modifications Design Technical Memorandum
(TPMDTM, Rev #0)

Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4)
Submit monthly progress report

Submit Removal Action Work Plan Addendum (RAWPA)

Submit monthly progress report

Receipt of USEPA Comments or TPMDTM

Submit TPMDTM (Rev #1)

Submit TPMDTM (Rev #1)

Submit monthly progress report

Submit TPMDM (Rev #2)

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

December 1, 1994
December 10, 1994
December 12-19,
1994

January 10, 1995
January/February/
March, 1995
February 10, 1995
March 10, 1995
March 13-16, 1995
Apnil 10, 1995
Aprit 24, 1995

May 4, 1995

May 10, 1995
June 10, 1995
July 10, 1995

July 21, 1995

July 26, 1995
August 10, 1995
September 10, 1995
October 10, 1995

November 10, 1995

December 10, 1995

Receipt of USEPA approval of TPMDTM (Rev #2)

Submit monthly progress report

RAWPA Extraction Well and Piezometer Installation
Submit monthly progress report

Construction of TPMWP/TPMDTM measures

Submit monthly progress report

Submit monthly progress report

Performance of Field Pumping Tests (E4 and S7)

Submit monthly progress report

Submit status report on RAWPA, Task 5

Start on-site treatment plant

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit treatment plant 1% month operation summary report
Submit Cone penetrometer testing report and additional investigation plan
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

January 8-12, 1996
January 10, 1996
February 10, 1996
March 10, 1996
April 10, 1996

April 18, 1996

April 24, 1996

May 10, 1996

May 23, 1996

June 10, 1996

July 8-12, 1996
July 10, 1996
August 6, 1996
September 10, 1996
October 10, 1996
November 10, 1996
December 10, 1996
January 10, 1997
February 10, 1997
March 10, 1997

Aprii 10, 1997

Conduct 2™ Round of cone penetrometer testing on site
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Discontinue Outfall Discharge

Agency Meeting — Discuss CPT results and future action plan
Submit monthly progress report

Submit 1996 IRM Seep Investigation and Fabric Barrier Work Plan
Submit monthly progress report

Install Piezometers and modify fabric barriers

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

May 9, 1997

May 13, 1997

June 9, 1997

July 8, 1997

August 8, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
January 9, 1998
February 10, 1998
March 10, 1998
April 8, 1998

May 7, 1998

June 9, 1998

June 30, 1998

July 10, 1998
August 7, 1998
August 19, 1998
September 10, 1998

October 9, 1998

Submit monthly progress report
Sample seep piezometers
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Sample Seep Sheen

Submit monthly progress report

Submit monthly progress report

Install 1 new fabric barrier and remover 1 old one

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

November 10, 1998
December 10, 1998
January 8, 1999
February 10, 1999
March 9, 1999

April 9, 1999

May 10, 1999

June 9, 1999

July 9, 1999
August 9, 1999
September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
February 10, 2000
March 8, 2000

April 4, 2000

May 10, 2000

June 8, 2000

July 7, 2000

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

August 8, 2000
September 8, 2000

October 4, 2000
November 3, 2000
December 8, 2000
January 4, 2001
February 6, 2001
March 8,2001
Apnl 9, 2001

May 8, 2001

June 6, 2001

July 6, 2001
August 7, 2001
September 10, 2001
October 5, 2001
November 7, 2001
December 7, 2001
January 9, 2002
February 8, 2002
March 5, 2002
April 5, 2002

May 8, 2002

June 5, 2002

July 8, 2002
August 8, 2002

September 10, 2002

Submit monthly progress report
Submit monthly progress report

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit menthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

October 10, 2002
November 6, 2002
December 10, 2002
January 9, 2003
February 7, 2003
March 19, 2003

Apnl 7, 2003

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report
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Site Inspection Form
Ruetgers Organics Corporation

Nease Site, Salem, Ohio

Date of inspection: March 18, 2003

Entry Time: 9:00
Exit Time: 3-00

Weather: Cloudy, cold

Inspector’'s Name: Denny Lane
Inspector's Company: Howelis & Baird, Inc.

INSPECTION RESULTS

SPECIFIC OBSERVATIONS: STRUCTURES

(Responces’ S = Satisfactory, U = Unsatisfactory, Yes/No; Levels in Ft., NA = Not Applicable)

Quick Water Berm Visible
Pump | Connect | Level Erosion | Leakage |
Leachate Collection System 1 (LCS 1) S S 6.05 NA NO
Leachate Collection System 2 (LCS 2) S S 1182 NA NO
Pond 1 Pumphouse S S 9.69 NA NO
Pond 1 Berm B NA NA NA NO NO
Pond 2'Embankment NA NA NA NO NO
Exclusian Area A Embankment NA . NA NA NO NO
Storage Tank NA S 4 58 NA NO

SPECIFIC OBSERVATION: SEDIMENT BARRIERS
Condition of sediment barriers

Fabric Bypass Needs
Barrier ID Intact? Evident Maint.
Sediment Control
Structure 1 YES NO NO
Sediment Control
Structure 2 YES NO NO
Fabric Barrier 2 YES NO NO
Fabric Barrier 3 YES NO NO
Fabric Barrier 4 YES NO NO
Fabric Barrier 4a YES NO NO
Fabric Barrier 5 YES NO NO
Fabric Barrier 8 YES NO NO
Fabric Barrier 9 YES NO NO
Fabric Barrier 10 YES NO NO
Rock Barner 1 YES NO NO
Rock Barrier 2 YES NO NO
Pond 7 - North YES NO NO
Pond 7 - South YES NO ‘NO
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Site Inspection Form
Ruetgers Organics Corporation
Nease Site, Salem, Ohio

SPECIFIC OBSERVATIONS: SEEPS

Located Magnitude
Seep ID |onMap |Area (ft%) |Flow?, Ponding?
94-7-1 YES 20 Non-flowing seep
96-8-2 YES 20 Non-flowing seep

Inspector's Name

Cp&t\y\,), L( e

Inspector's Signature

Date C////&]

Page 5
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Attachment 2
Results of Monthly Water Level Measurements
March 2003



Monthlv Monitoring Well Water Level Measurement Form

Ruetgers Organics Corporation

Nease Site, Salem, Ohio

Date of Inspection: March 18, 2003
Entry Time: 9:00

inspector's Name: Denny Lane
Inspector's Company: Howells & Baird

Inspector’'s Signature ﬁwf/ #aw// %

Exit Time: 3 00

Well Depth to |Casing &
Number | Water Lock Date Comments
(feet) | Intact? | -
AUBA 2843 Yes Mar 18
A-S 1020 - Yes |Mar 18"
B-S 1273 Yes Mar 18
C-S 6 62 Yes Mar 18
CLBA 1318 Yes |Mar 18
CUBA 10 65 Yes Mar 18
D-1 22 88 Yes Mar 18
D-2 2347 Yes Mar 18
D-3 9.44 Yes Mar 18
D4 2064 Yes Mar. 18
D-5 3157 Yes Mar 18
D-6 © 2113 Yes |Mar 18
D-7 1.85 Yes Mar. 18
.|D-8 " .0.43 Yes [Mar 18
D-9 14.40 Yes Mar 18
D-10 968 Yes Mar 18
D-11 2255 Yes Mar. 18
D-12 2129 Yes Mar. 18
D-13 3022 Yes |Mar. 18
D-14 614 Yes Mar 18
D-15 592 Yes Mar. 18
D-16 000 Yes Mar 18
D-17 330 Yes [Mar. 18
DLBA 000 Yes Mar 18 17 PSI
DVF2 000 Yes Mar. 18 |Boited Shut
DVF3 345 Yes Mar 18
ELBA 1.86 Yes [Mar 18
EVF1 347 Yes Mar 18
EVF2 974 Yes Mar 18
EVF3 532 Yes Mar 18
EVF4 4.27 Yes Mar 18
EwW-4 930 Yes Mar 18
EW-5 960 Yes Mar 18
FLBA 10.53 Yes Mar 18
FVF3 .. 1136 -Yes |Mar. 18 |Stream level = Frozen
FVF4 12 24 Yes Mar 18

Page 1




Monthly Monitoring Well Water Level MeasurementForm
Ruetgers Organics Corporation "
Nease Site, Salem, Ohio

Date of Inspection: March 18,2003"
Entry Time: 900 Exit Time: 3 00

Inspector's Name: Denny Lane
Inspector's Company: Howells & Baird

Inspector’s Signature
Well Depth to [Casing & | -

Number | Water Lock Date Comments
- - (feet) | Intact? |- -
FVF6 10 05 Yes Mar 18
GUBA 218 Yes Mar 18
H-S 258 Yes Mar 18
HUBA" 14 97 Yes Mar 18
HVF1 13 55 Yes Mar 18
I-SHALE™| 1590 Yes Mar 18
ILBA 49 55 Yes Mar 18
I-S— 1593 | Yes [Mar 18
IUBA 28 67 Yes Mar 18
JLBA 474 Yes Mar 18
JVF2 1127 Yes Mar 18 |Stream Marker Gone
JVF3 925 [ Yes [Mar. 18
JVF4 7 14 Yes Mar 18
KLBA 000 Yes Mar. 18
KVF2 0.00 Yes Mar 18
KVF4 310 Yes Mar 18
LBA 22 55 Yes Mar 18
LVF1 19.13 Yes Mar 18 |Dry
LVF2 16.59 Yes Mar 18
P-1A 535 Yes Mar. 18
P-2A 6.51 Yes {Mar. 18
P-3A 6.67 Yes Mar. 18
P-1U 37.88 Yes |(Mar. 18
P-1L 3422 Yes Mar 18
P-2U 3005 Yes |{Mar. 18
P-2L 42 99 Yes Mar 18
PZ-1 10.84 Yes Mar. 18
PZ-2 12.08 Yes Mar. 18
PZ-38 1344 Yes Mar 18
PZ-3M 23.58 Yes Mar. 18
PZ-3B 30 91 Yes Mar 18
PZ-4S 12 80 Yes Mar 18
PZ-4aM 19 57 Yes Mar 18
PZ-4B 26 53 Yes Mar. 18

PZ-58 3.20 ~Yes {Mar 18
PZ-5M 156.35 Yes Mar 18

Page 2




Monthly Monitoring Well Water Level Measurement Form

Ruetgers Organics Corporation

Nease Site, Salem, Ohio

Date-of Inspection: March-18,-2003 - -

Entry Time: 9.00 Exit Time: 3-00
Inspector's Name: Denny Lane
Inspector's Company: Howells & Baird
Inspector’'s Signature_
“Number| -Water— |- Lock~- [~ Date |- Comments-
(feet) intact?
PZ-5T 1558 |  Yes Mar 18
PZ-5B 17.50 Yes Mar 18
PZ6B-U | 1474 Yes [Mar 18
PZ-6B-M 13 93 Yes Mar 18
PZ-6B-L 13.01 " Yes Mar. 18
PZ-7 6 80 Yes Mar. 18
RW-1° 2365 |  Yes Mar 18 [
S-1 15.04 Yes Mar 18
S-2 725 Yes Mar. 18
S-3 480 Yes Mar. 18
S-4 403 Yes Mar. 18
S-5 11 96 Yes Mar 18
S-6 490 Yes Mar. 18
S-7 3.68 Yes Mar. 18
S-8 2.41 Yes Mar 18
S-9 15 92 Yes Mar 18
S-10 8 59 Yes Mar. 18
S-11 961 Yes Mar. 18
S-12 298 Yes Mar 18
S-13 4 01 Yes Mar 18
S-14 000 Yes Mar. 18
S-15 0.00 Yes |Mar. 18
S-16 11 53 Yes Mar 18
S-17 0.12 Yes Mar. 18
S-18 8 30 Yes Mar. 18
S-19 0.00 Yes Mar. 18
SP-1 454 Yes Mar 18
SP-2 448 Yes Mar. 18
SP-3 442 Yes |Mar. 18
SP-4 478 Yes Mar. 18
SP-5 4.40 Yes Mar 18
SP-6 463 Yes Mar. 18

Page 3




Attachment 3

Water/Air Sampling Results — March 3, 2003
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Precise Research.
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RUTGERS ORGANICS CORPORATION/EHS DEPT : Date Received. 04-MAR-03
201 STRUBLE ROAD Date Reported: 27-MAR-03
STATE COLLEGE , PA 16801
Account Number: 155 Invoice Number: 31184
Contact: RAINER DOMALSKI Date Collected: 03-MAR-03
Client ID: INFLUENT-3-3-03
Lab ID: L34240-1
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 36 1 SM 5210 05-MAR-03 STL
IRON-LOW LEVEL mg/L 11 6 .0005 EPA 200 8 07-MAR-03 JMS
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 S0P 6.2 12-MAR-03 Ccs
PHOTOMIREX ug/L U .006 .006 SOP 6.2 12-MAR-~03 (o]
MIREX ug/L .0462 .002 SOP 6.2 12-MAR-03 cs
PH PH UNITS 7.29 0 EPA 150.1 05-MAR-03 CEB
TOTAL DISSOLVED SOLIDS mg/L 563 10 EPA 160.1 07-MAR-03 STL
TOTAL SUSPENDED SOLIDS mg/L 28.6 4.5 EPA 160.2 07-MAR-03 STL
Comments: <none>
Submitted by
Exygen Research
Reviewed and Approved by
Charles Simons
Laboratory Ma 3058 Research Drnive

State College, PA 16801, USA

T 814.272.1039
F: 814.231.1580
exygen com
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a Precise Research.

RESEARCH

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Contact:

Client ID: LGAC2-3-3-3-03

Lab ID. L34240-2

RAINER DOMALSKI

Page: 1

Date Received 04-MAR-03
Date Reported: 27-MAR-03

Invoice Number 31184

Date Collected: 03-MaAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 4 1 SM 5210 05-MAR-03 STL
IRON-LOW LEVEL mg/L 312 .0005 EPA 200.8 07-MAR-03 JMS
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 SOP 6.2 12-MAR-03 [of3]
PHOTOMIREX ug/L U .006 .006 SOP 6.2 12-MAR-03 cs
MIREX ug/L U .002 .002 SOP 6.2 12-MAR-03 cs
PH PH UNITS 8.96 0 EPA 150.1 05-MAR-03 CEB
TOTAL DISSOLVED SOLIDS mg/L 560 10 EPA 160.1 07-MAR-03 STL
TOTAL SUSPENDED SQLIDS mg/L < 45 4.5 EPA 160.2 07-MAR-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L’ < 10 10 EPA 8260B 11-MAR-03 JEG
DICHLOROMETHANE ug/L <5 5 EPA B8260B 11-MAR-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CHLOROFORM ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1,1, 1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
BENZENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TOLUENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
ETHYLBENZENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
M, P-XYLENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
0-XYLENE ug/L <5 S EPA 8260B 11-MAR-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F: 814.231 1580
exygen com
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Precise Research.

Proven Resuilts.

cn

RESEARCH

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Contact:

Client ID: LGAC2-3-3-3-03

Lab ID: L34240-2

RAINER DOMALSKI

Page 2

Date Received 04-MAR-03
Date Reported 27-MAR-03

Invoice Number: 31184

Date Collected: 03-MAR-03

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
2-BUTANCNE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 11-MAR-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 11-MAR-03 JEG
DIBROMOCHLOROMETHANE ug/L < 5 5 EPA 8260B 11-MAR-03 JEG
BROMODICHLOROMETHANE ug/L < 5 5 EPA 8260B 11-MAR-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG

Comments: <nonex>

Submitted by
Exygen Research
Reviewed and Approved by:

3058 Research Drive
3 State College, PA 16801, USA

QAT 814.272.1039
B F'814.231.1580

exygen com
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g’ g RESEARCH
Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: RAINER DOMALSKI

Client ID: OUTFALL-3-3-03

Lab ID: L34240-3

Date Received: 04-MAR-03
Date Reported: 27-MAR-03

Invoice Number. 31184

Date Collected: 03-MAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 3 1 SM 5210 05-MAR-03 STL
COD mg/L < 10 10 EPA 410.4 07-MAR-03 STL
IRON-LOW LEVEL mg/L .32 .0005 EPA 200.8 07-MAR-03 JIMS
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 SOP 6.2 12-MAR-03 Ccs
PHOTOMIREX ug/L U .006 .006 SOP 6 2 12-MAR-03 Ccs
MIREX ug/L U o002 002 SOP 6.2 12-MAR-03 cs
AMMONIA mg/L .7 2 EPA 350.1 26-MAR-03 TGA
OIL & GREASE wg/L < 9.8 9 8 EPA 1664A 16-MAR-03 STL
PH PH UNITS 9 18 0 EPA 150.1 05-MAR-03 CEB
SEMI-VQLATILE ANALYSIS
ANTHRACENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
BENZO (A) ANTHRACENE ug/L < 10 10 EPA 8270C 11-MAR-03 CSs
BENZO (K) FLUORANTHENE ug/L < 10 10 EPA 8270C 11-MAR-03 Ccs
3, 4-BENZOFLUORANTHENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
BENZO (B) FLUORANTHENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
BENZO (G, H, I) PERYLENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
BENZO (A) PYRENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
CHRYSENE ug/L < 10 10 EPA 8270C 11-MAR-03 o]
DIBENZ (A, H) ANTHRACENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
FLUQRENE ug/L < 10 10 EPA 8270C 11-MAR-03 Cs
INDENQ{1,2,3-CD) PYRENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
NAPHTHALENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
PHENANTHRENE ug/L < 10 10 EPA 8270C 11-MAR-03 Cs
PYRENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
PHENOL ug/L < 10 10 EPA 8270C 11-MAR-03 cs
4 -METHYLPHENOL ug/L < 10 10 EPA 8270C 11-MAR-03 Ccs
1, 3-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F- 814.231.1580
exygen com



Exygen.

Page: 2
recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT. Date Received: 04-MAR-03

201 STRUBLE ROAD Date Reported. 27-MAR-03

STATE COLLEGE , PA 16801

Account Number. 155 Invoice Number: 31184

Contact: RAINER DOMALSKI Date Collected: 03-MAR-03
Client ID: OUTFALL-3-3-03
Lab ID: L34240-3

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1, 4-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
1, 2-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
DIMETHYL PHTHALATE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
BUTYLBENZYL PHTHALATE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
DI-N-BUTYL PHTHALATE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
2-METHYLNAPHTHALENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
3, 4~-DICHLORONITROBENZENE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
DIPHENYL SULFONE ug/L < 10 10 EPA 8270C 11-MAR-03 cs
TOTAL DISSOLVED SOLIDS mg/L 530 10 EPA 160.1 07-MAR-03 STL
TOTAL SUSPENDED SOLIDS mg/L <45 4.5 EPA 160.2 07-MAR-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 06 -MAR- 03 JEG
DICHLOROMETHANE ug/L <5 5 EPA 8260B 06 -MAR-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
CIS-1,2-DICHLOROETHENE ug/L" <5 5 EPA 8260B 06-MAR-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
CHLOROFORM ug/L <5 5 EPA 8260B 06-MAR-03 JEG
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
1,1,1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
BENZENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
TOLUENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
ETHYLBENZENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
M, P-XYLENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
0-XYLENE ug/L <5 5 EPA 8260B 06 -MAR-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 06-MAR-03 JEG
2-BUTANONE ug/L < 10 10 EPA 8260B 06-MAR-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 06-MAR-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG

o

3058 Research Drive

State College, PA 16801, USA

AT. 814.272.1039
F: 814.231 1580
exygen com



Exygen..

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: RAINER DOMALSKI

Client ID: OUTFALL-3-3-03

Lab ID: L34240-3

Date Received- 04-MAR-03
Date Reported- 27-MAR-03

Invoice Number 31184

Date Collected: 03-MAR-03

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
TRANS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
BROMOFORM ug/L <5 5 EPA 8260B 06-MAR-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 06-MAR-03 JEG
BROMOMETHANE ug/L < 1 1 EPA 8260B 06-MAR-03 JEG

Comments: <none>

Submitted by
Exygen Research
Reviewed and Approved by:

Charles Simons
Laboratory Ma

\ 3058 Research Drive
g\ State College, PA 16801, USA

O\ T 814.272.1039
A i 814.237.1580

exygen com
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Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Contact.

Client ID. TRIP BLANK

Lab ID: L34240-4

RAINER DOMALSKI

Page 1

Date Received 04-MAR-03
Date Reported. 27-MAR-03

Invoice Number: 31184

Date Collected 26-FEB-03

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG
DICHLOROMETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CHLOROFORM ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1,2-DICHLOROETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1,1, 1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
BENZENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
TOLUENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
ETHYLBENZENE ug/L’ <5 5 EPA 8260B 11-MAR-03 JEG
M, P-XYLENE ug/L < 5 [ EPA 8260B 11-MAR-03 JEG
0-XYLENE ug/L < S 5 EPA 8260B 11-MAR-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 11-MAR~03 JEG
2-BUTANONE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA B8260B 11-MAR-03 JEG
TRANS-~1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 11-MAR-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 11-MAR-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 11-MAR-03 JEG

Comments: <none>

Submitted by
Exygen Research
Reviewed and Approved by.

Charles Simons

Laboratory Ma 3058 Research Drive

WA F 814.231.1580
exygen com



RESEARCH

gen

Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
ACCOUNT 155

Contact RAINER DOMALSKI

Client ID. AGAC 1-2-3-3-03

Date Received:- 4-Mar-03

Date Reported

25-Mar-03

Invoice Number: 31184

Date Collected: 3-Mar-03

Lab ID: L34240-5
LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

BROMODICHLOROMETHANE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
BROMOFORM ppb (v/v} < 19 19 EPA-19 TO-14 12-Mar-03 SuB
DIBROMOCHLOROMETHANE pph (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
DIBROMOMETHANE ppb (v/Vv) <19 19 EPA-19 TO-14 12-Mar-03 SUB
TRANS-1, 2-DICHLOROETHANE ppb {(v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
CUMENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
N-PROPYLBENZENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SuB
1,2, 3-TRICHLOROPROPANE ppb {(v/v)} < 19 19 EPA-19 TO-14 12-Mar-03 SUB
DICHLORODIFLUOROMETHANE ppb {(v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
VINYL CHLORIDE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
CHLOROETHANE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
TRICHLOROFLUOROMETHANE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 1-DICHLOROETHENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 1-DICHLOROETHANE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
CIS-1,2-DICHLOROETHENE . ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
CHLOROFORM ppb (v/v) <19 19 EPA-19 TO-14 12-Mar-03 SUB
1,1, 1-TRICHLOROETHANE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
CARBON TETRACHLORIDE ppb (v/v) <19 19 EPA-19 TO-14 12-Mar-03 SuUB
BENZENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 2-DICHLOROETHANE ppb (v/v) < 18 19 EPA-19 TO-14 12-Mar-03 SUB
TRICHLOROETHENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 2-DICHLOROPROPANE ppb (v/v) <19 19 EPA-19 TO-14 12-Mar-03 SUB
CIS-1, 3-DICHLOROPROPENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
TOLUENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
TRANS-1, 3-DICHLOROPROPENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1,1, 2-TRICHLOROETHANE ppb (v/v) < 19 18 EPA-19 TO-14 12-Mar-03 SUB
TETRACHLOROETHENE ppb {(v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1,2-DIBROMOETHANE (EDB) ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
CHLOROBENZENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
ETHYLBENZENE ppb (v/v) <19 19 EPA-19 TO-14 12-Mar-03 SUB
M, P-XYLENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
O-XYLENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
STYRENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 suB

3058 Research Drive
State College, PA 16801, USA

\T: 814.272.1039

F: 814.231.1580
exygen com



Exygen.

recise Research.
Proven Results,

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT: 155

Contact- RAINER DOMALSKI

Client ID. AGAC 1-2-3-3-03

Date Received.
Date Reported.

Invoice Number

4-Mar-03
25-Mar-03

31184

Date Collected 3-Mar-03

Lab ID: L34240-5

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLORQETHANE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1,3, 5-TRIMETHYLBENZENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 3-DICHLOROBENZENE ppb (v/v) < 19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 4-DICHLOROBENZENE ppb (v/v) <19 19 EPA-19 TO-14 12-Mar-03 SUB
1, 2-DICHLOROBENZENE ppb (v/v) <19 19 EPA-19 TO-14 12-Mar-03 SUB

Submitted by
Exygen Research

Reviewed and Approved by

Charles Si

ns

Laboratory Manager

R F: 814.231.1580

exygen com



E

g’ g RESEARCH
Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT. 155

Contact: RAINER DOMALSKI

Client ID: AGAC 1-2-3-3-03

Lab ID L34240-5

MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPQUNDS

Date Receaved: 4-Mar-03
Date Reported. 25-Mar-03

Invoice Number: 31184

Date Collected: 3-Mar-03

ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
METHYLENE CHLORIDE ppb (v/v) 5300 M 7.0926 EPA-19 TO-14 28-Feb-03 SUB

M. Result was measured against nearest internal standard assuming a response factor of 1.

Submitted by
Exygen Research
Reviewed and Approved by.

=

Charles Sfbéns

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F: 814.231.1580
exygen com
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Water/Air Sampling Results — March 13, 2003



Exygen .

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: RAINER DOMALSKI

Client ID: INFLUENT-3-17-03

Lab ID: L34315-1

Page: 1

Date Received: 18-MAR-99
Date Reported- 04-APR-03

Invoice Number: 31184

Date Collected: 13-MAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 14 1 SM 5210 20-MAR-03 TGA
IRON-LOW LEVEL mg/L .515 .0005 EPA 200.8 24-MAR-03 JMS
PESTICIDE ANALYSIS

KEPONE ug/L U .042 .042 SOP 6.2 27-MAR-03 Cs
PHOTOMIREX ug/L U 006 .006 SOP 6.2 27-MAR-03 cs
MIREX ug/L U .002 .002 SOP 6 2 27-MAR-03 cs
PH PH UNITS 8.34 o] EPA 150.1 19-MAR-03 CEB
TOTAL DISSOLVED SOLIDS mg/L 437 10 EPA 160.1 20~MAR-03 STL
TOTAL SUSPENDED SOLIDS mg/L 79 10 EPA 160 2 20-MAR-03 STL

Comments: <none>

Submitted by
Exygen Research
Reviewed and Approved by:

Charles Siméns
Laboratory Man, 3058 Research Drive

State College, PA 16801, USA

T: 814.272.1039
F. 814 231.1580
exygen com



E

Q’ g RESEARCH
Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number. 155

Contact: RAINER DOMALSKI

Client ID: LGAC2-3-3-17-03

Lab ID: L34315-2

Date Received: 18-MAR-99
Date Reported: 04-APR-03

Invoice Number: 31184

Date Collected: 13-MAR-03

LIMIT
oF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 2 1 SM 5210 20-MAR-03 TGA
IRON-LOW LEVEL mg/L .451 .0005 EPA 200.8 24-MAR-03 JMS
PESTICIDE ANALYSIS N
KEPONE ug/L U .042 .042 SOP 6.2 27-MAR-03 Ccs
PHOTOMIREX ug/L U .006 .006 SOP 6.2 27-MAR-03 Ccs
MIREX ug/L U .002 .002 SOP 6.2 27-MAR-03 cs
PH PH UNITS 8 79 0 EPA 150.1 19-MAR-03 CEB
TOTAL DISSOLVED SOLIDS mg/L 448 10 EPA 160.1 20-MAR-03 STL
TOTAL SUSPENDED SOLIDS mg/L <5 s EPA 160.2 20-MAR-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L, < 10 10 EPA 8260B 26-MAR-03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1, 1-DICHLOROETHENE ug/L < 5 s EPA 8260B 26-MAR-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
CHLOROFORM ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1,2-DICHLOROCETHANE ug/L <5 S EPA 8260B 26-MAR-03 JEG
1,1, 1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
1,1,2,2-TETRACHLORCETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1,2-DICHLOROCPROPANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
TRICHLOROETHENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
BENZENE ug/L < 5 s EPA 8260B 26-MAR-03 JEG
TETRACHLOROETHENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
TOLUENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
ETHYLBENZENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
M, P-XYLENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
O-XYLENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
ACETONE ug/L < 10 10 EPA B8260B 26-MAR-03 JEG

3058 Research Drive
State College, PA 16801, USA

T- 814.272.1039
F: 814.231.1580
exygen com



Exygen..

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number. 155

Contact: RAINER DOMALSKI

Client ID: LGAC2-3-3-17-03

Lab ID: L34315-2

Date Received: 18-MAR-99
Date Reported: 04-APR-03

Invoice Number: 31184

Date Collected: 13-MAR-03

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
2-BUTANONE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
CIS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L <5 S EPA 8260B 26-MAR-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
DIBROMOCHLOROMETHANE ug/L < 5 S EPA 8260B 26-MAR-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
CARBON TETRACHLORIDE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG

Comments: <none>

Submitted by

Exygen Research
Reviewed and Approved by:

Charles ons
Laboratory Man

3058 Research Drive
State College, PA 16801, USA

T. 814.272.1039
F. 814.231.1580
exygen com



Exygen.

recise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Contact:

Client ID: OUTFALL-3-17-03

Lab ID: L34315-3

RAINER DOMALSKI

Page: 1

Date Received 18-MAR-99
Date Reported: 04-APR-03

Invoice Number: 31184

Date Collected. 13-MAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
SILVER-LOW LEVEL mg/L < .0003 .0003 EPA 200.8 24 -MAR-03 JMS
ALUMINUM-LOW LEVEL mg/L .106 0005 EPA 200.8 24-MAR-03 JMS
ARSENIC-LOW LEVEL mg/L .0195 .0003 EPA 200.8 24-MAR-03 JMS
BERYLLIUM-LOW LEVEL mg/L < .0004 .0004 EPA 200.8 24~MAR-03 JMS
BOD-5 DAY mg/L 3 1 SM 5210 20-MAR-03 TGA
CADMIUM-LOW LEVEL mg/L .000309 .0003 EPA 200.8 24-MAR-03 JMS
CYANIDE-FREE mg/L < .005 .005 EPA 335.4 31-MAR-03 NLS
CcoD mg/L 18.4 10 EPA 410.4 27-MAR-03 STL
CHROMIUM-LOW LEVEL mg/Le .00105 .0006 EPA 200.8 24-MAR-03 JMS
COPPER-LOW LEVEL mg/L .0278 .001 EPA 200.8 24-MAR-03 JdMS
IRON-LOW LEVEL mg/L 71.7 .0005 EPA 200.8 24-MAR-03 JMS
MERCURY mg/L < .0002 .0002 EPA 7470A 24-MAR-03 STL
PESTICIDE ANALYSIS

KEPONE ug/L U .042 .042 SOP 6.2 27-MAR-03 cs
PHOTOMIREX ug/L U .006 .006 SOP 6.2 27-MAR-03 cs
MIREX ug/L U .002 .002 SOP 6.2 27-MAR-03 cs
AMMONIA mg/L .43 1 EPA 350 1 25-MAR-03 STL
NICKEL-LOW LEVEL mg/L .0299 .0006 EPA 200.8 24-MAR-03 JMS
OIL & GREASE mg/L < 10 10 EPA 1664A 27-MAR-03 STL

3058 Research Drive

State College, PA 16801, USA

T: 814.272.1039
F: 814.231.1580
exygen com



Exygen

RESEARCH

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Contact:

Client ID: OUTFALL-3-17-03

Lab ID: L34315-3

RAINER DOMALSKI

Date Received- 18-MAR-99
Date Reported: 04-APR-03

Invoice Number: 31184

Date Collected: 13-MAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
LEAD-LOW LEVEL mg/L .0198 .0003 EPA 200.8 24-MAR-03 JMS
PESTICIDE/PCB ANALYSIS

METHOXYCHLOR ug/L < .02 .02 EPA 8081 03-APR-04 CAK
PH PH UNITS 8.82 0 EPA 150.1 15-MAR-03 CEB
ANTIMONY-LOW LEVEL mg/L < .0004 .0004 EPA 200.8 24-MAR-03 aMs
SEMI-VOLATILE ANALYSIS

ANTHRACENE ug/L < 10 10 EPA 8270C 26-MAR-03 cs
BENZO (A) ANTHRACENE ug/L < 10 10 EPA 8270C 26-MAR-03 Cs
BENZO (K) FLUORANTHENE ug/L < 10 10 EPA 8270C 26-MAR-03 [of]
3,4-BENZOFLUORANTHENE ug/L < 10 10 EPA 8270C 26-MAR-03 o]
BENZO (B} FLUORANTHENE ug/L < 10 10 EPA 8270C 26-MAR-03 Cs
BEN20(G,H, I) PERYLENE ug/L < 10 10 EPA 8270C 26-MAR-03 (&
BENZO (A) PYRENE ug/L < 10 10 EPA 8270C 26-MAR-03 cs
CHRYSENE ug/Lx < 10 10 EPA 8270C 26-MAR-03 (&
DIBENZ (A, H) ANTHRACENE ug/L < 10 10 EPA 8270C 26-MAR-03 cs
FLUORENE ug/L < 10 10 EPA 8270C 26-MAR-03 cs
INDENO (1,2, 3-CD) PYRENE ug/L < 10 10 EPA 8270C 26-MAR-03 cs
NAPHTHALENE ug/L < 10 10 EPA 8270C 26-MAR-03 Cs
PHENANTHRENE ug/L < 10 10 EPA 8270C 26-MAR-03 CS
PYRENE ug/L < 10 10 EPA 8270C 26-MAR-03 (&
PHENOL ug/L < 10 10 EPA 8270C 26-MAR-03 CSs
4 -METHYLPHENOL ug/L < 10 10 EPA 8270C 26-MAR-03 (&)
1, 3-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 26-MAR-03 Cs
1,4-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 26 -MAR-03 Ccs
1,2-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 26-MAR-03 cs
DIMETHYYL. PHTHALATE ug/L < 10 10 EPA 8270C 26-MAR-03 Ccs
BUTYLBENZYL, PHTHALATE ug/L < 10 10 EPA 8270C 26-MAR-03 Cs
DI-N-BUTYL PHTHALATE ug/L < 10 10 EPA 8270C 26~MAR-03 CS
2-METHYLNAPHTHALENE ug/L < 10 10 EPA 8270C 26-MAR-03 Cs
3,4-DICHLORONITROBENZENE ug/L < 10 10 EPA 8270C 26-MAR-03 (&)
DIPHENYL SULFONE ug/L < 10 10 EPA 8270C 26-MAR-03 cs

3058 Research Drive
State College, PA 16801, USA

T- 814.272.1039
F: 814.231 1580
exygen com



E

g’ g RESEARCH
Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact: RAINER DOMALSKI

Client ID OUTFALL-3-17-03

Lab ID: L34315-3

Date Received. 18-MAR-99
Date Reported. 04-APR-03

Invoice Number: 31184

Date Collected 13-MAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
TOTAL DISSOLVED SOLIDS mg/L 440 10 EPA 160.1 20-MAR-03 STL
THALLIUM-LOW LEVEL mg/L < .0002 . 0002 EPA 200.8 24-MAR-03 JMS
TOTAL ORGANIC CARBON mg/L <1 1 EPA 415.1 28-FEB-03 STL
TOTAL SUSPENDED SOLIDS mg/L <5 5 EPA 160.2 20-MAR-03 STL
VOLATILE ANALYSIS

VINYL CHLORIDE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
CIS-1,2-DICHLORCETHENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L < 5 5 EPA B8260B 26~-MAR-03 JEG
CHLOROFORM ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1, 2-DICHLOROETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1,1,1-TRICHLOROETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L. < 5 5 EPA 8260B 26-MAR-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TRICHLOROETHENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
BENZENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TOLUENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
ETHYLBENZENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
M, P-XYLENE ug/li <_5 5 EPA 8260B 26-MAR-03 JEG
O-XYLENE ug/L <5 S EPA 8260B 26-MAR-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
2-BUTANONE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
CIS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
BROMODICHLOROMETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
CARBON TETRACHLCRIDE ug/L <5 5 EPA 8260B 26 -MAR~03 JEG

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F: 814 231 1580
exygen com



Exygen..

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE , PA 16801
Account Number: 155

Contact:

Client ID: OUTFALL-3-17-03

Lab ID: L34315-3

RAINER DOMALSKI

Page: 4

Date Received: 18-MAR-99
Date Reported: 04-APR-03

Invoice Number- 31184

Date Collected. 13-MAR-03

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BROMOMETHANE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
ZINC-LOW LEVEL mg/L .881 0005 EPA 200.8 24-MAR-03 JIMS

Comments: Please see Narrative 134315 for comments related to this sample

Submitted by
Exygen Research

Reviewed and Approved by

Charl Simons
Laboratory Man,

3058 Research Drive
State College, PA 16801, USA

T 814.272.1039
F: 814.231.1580
exygen com



Exygen.

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Contact.

Client ID: TRIP BLANK

Lab ID: L34315-4

RAINER DOMALSKI

Page 1

Date Received: 18-MAR-03
Date Reported- 04-APR-03

Invoice Number: 31184

Date Collected. 15-MAR-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

VINYL CHLORIDE ug/L < 10 10 EPA 8260B 26-MAR- 03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 26 -MAR-03 JEG
TRANS-1, 2 -DICHLOROETHENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
CHLOROFORM ug/L <5 5 EPA 8260B 26~MAR-03 JEG
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
1,1,1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
1,1,2,2-TETRACKLOROETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
BENZENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TETRACHLOROETHENE ug/L <S5 5 EPA 8260B 26-MAR-03 JEG
TOLUENE ug/L <5 5 EPA B8260B 26-MAR-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 26~MAR-03 JEG
ETHYLBENZENE ug/L" <5 5 EPA 8260B 26-MAR-03 JEG
M, P-XYLENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
0-XYLENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
2-BUTANONE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
BROMOFORM ug/L <5 5 EPA 8260B 26-MAR-~03 JEG
DIBROMOCHLOROMETHANE ug/L < 5 5 EPA 8260B 26-MAR-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 26-MAR-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 26-MAR-03 JEG

Comments. <none>

Submitted by
Exygen Research

Reviewed and Approved by:

Charles mons
Laboratory Man,

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F- 814 231.1580
exygen com



Exygen.

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
ACCOUNT 155

Contact- RAINER DOMALSKI

Client ID AGAC1-2-3-17-03

Date Received

Date Reported

Invoice Number

18-Mar-03
1-Apr-03

31184

Date Collected: 17-Mar-03

Lab ID. L34315-5
LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

BROMODICHLOROMETHANE ppb (v/v) <10 10 EPA-19 TO-14 27-Mar-03 suB
BROMOFORM ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 suUB
DIBROMOCHLOROMETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
DIBROMOMETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
TRANS-1, 2-DICHLOROETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
CUMENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
N-PROPYLBENZENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1,2, 3-TRICHLOROPROPANE ppb {(v/v) <10 10 EPA-19 TO-14 27-Mar-03 SUB
DICHLORODIFLUOROMETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
VINYL CHLORIDE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
CHLOROETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
TRICHLOROFLUOROMETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1, 1-DICHLOROETHENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SuUB
1, 1-DICHLOROETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
CIS-1,2-DICHLOROETHENE v ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
CHLOROFORM ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1,1, 1-TRICHLOROETHANE ppb {(v/v) <10 10 EPA-19 TO-14 27-Mar-03 SUB
CARBON TETRACHLORIDE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
BENZENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1, 2-DICHLOROETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 suB
TRICHLOROETHENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1, 2-DICHLOROPROPANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
CIS-1,3-DICHLOROPROPENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
TOLUENE ppb (v/v) <10 10 EPA-19 TO-14 27-Mar-03 SUB
TRANS-1, 3-DICHLOROPROPENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 suB
1,1, 2-TRICHLOROETHANE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 suUB
TETRACHLOROETHENE ppb {(v/v) < 10 10 EPA-19 TO-14 27-Mar-03 suB
1, 2-DIBROMOETHANE (EDB) ppb (v/v}) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
CHLOROBENZENE ppb {(v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
ETHYLBENZENE ppb {v/v) < 10 10 EPA-19 TO-14 27-Mar-03 suB
M, P-XYLENE ppb (v/v) <10 10 EPA-19 TO-14 27-Mar-03 SUB
O-XYLENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
STYRENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB

3058 Research Drive
State College, PA 16801, USA

T 814.272.1039
F: 814 231.1580
exygen com



Exygen.

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT 155

18-Mar-03
1-Apr-03

Date Received:
Date Reported

Invoice Number. 31184

Contact RAINER DOMALSKI Date Collected. 17-Mar-03
Client ID AGAC1-2-3-17-03
Lab ID: L34315-5

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v} < 10 10 EPA-19 TO-14 27-Mar-03 SuUB
1,3, 5-TRIMETHYLBENZENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1,3-DICHLOROBENZENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1,4-DICHLOROBENZENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB
1, 2-DICHLOROBENZENE ppb (v/v) < 10 10 EPA-19 TO-14 27-Mar-03 SUB

Submitted by
Exygen Research
Reviewed and Approved by:

Laboratory Manager

3058 Research Drive
A State College, PA 16801, USA

T: 814.272.1039
F. 814.231.1580
exygen com
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RESEARCH

Precise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT 155

Contact+ RAINER DOMALSKI
Client ID: AGAC1-2-3-17-03
Lab ID: L34315-5

MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOUNDS

Date Received: 18-Mar-03
Date Reported 1-Apr-03

Invoice Number. 31184

Date Collected: 17-Mar-03

ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
METHYLENE CHLORIDE ppb (v/V) 3700 M 7 0926 EPA-19 TO-14 27-Mar-03 SUB

M Result was measured against nearest internal standard assuming a response factor of 1

Submitted by
Exygen Research
Reviewed and Approved by

/8

Charles Sim¢gns

Laboratory Manager

3058 Research Drive
M State College, PA 16801, USA

T- 814.272.1039
i F. 814.231 1580
exygen com
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RESEARCH

Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
ACCOUNT. 155

Contact RAINER DOMALSKI

Date Received: 18-Mar-03
Date Reported. 1-2Apr-03

Invoice Number: 31184

Date Collected: 17-Mar-03

Client ID. AGACF-3-17-03
Lab ID: L34315-6
LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

BROMODICHLOROMETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
BROMOFORM ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
DIBROMOCHLOROMETHANE pph (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
DIBROMOMETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
TRANS-1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
CUMENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
N-PROPYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1,2, 3-TRICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
DICHLORODIFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 27-Mar-03 SUB
VINYL CHLORIDE ppb (v/v} <2 2 EPA-19 TO-14 27-Mar-03 SUB
CHLOROETHANE ppb (v/v) <2 2 EPA-19 TO-14 27-Mar-03 SUB
TRICHLOROFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 27-Mar-03 SUB
1, 1-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1, 1-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
CIS-1,2-DICHLOROETHENE . ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
CHLOROFORM ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1,1, 1-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
CARBON TETRACHLORIDE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
BENZENE ppb {(v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
TRICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1, 2-DICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
CIS-1,3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
TOLUENE ppb (v/v) 6.3 1 EPA-19 TO-14 27-Mar-03 SUB
TRANS-1, 3~-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1,1,2-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SuB
TETRACHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1,2-DIBROMOETHANE (EDB) ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
CHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
ETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
M, P-XYLENE ppb (v/v) 1.5 1 EPA-19 TO-14 27-Mar-03 SUB
O-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
STYRENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB

3058 Research Drive
State College, PA 16801, USA

T. 814.272.1039
F: 814.231.1580
exygen.com



E:

RESEARCH

Precise Research.
Proven Results.

gen

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received. 18-Mar-03
201 STRUBLE ROAD Date Reported: 1-Apr-03
STATE COLLEGE, PA 16801
ACCOUNT: 155 Invoice Number 31184
Contact. RAINER DOMALSKI Date Collected- 17-Mar-03
Client ID AGACF-3-17-03
Lab ID: L34315-6
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1,3,5-TRIMETHYLBENZENE ppb (v/v) 1.1 1 EPA-19 TO-14 27-Mar-03 SUB
1,3-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1, 4-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 27-Mar-03 SUB
1, 2-DICHLOROBENZENE pph (v/v) 4.1 1 EPA-19 TO-14 27-Mar-03 SuUB

Submitted by
Exygen Research

Reviewed and Approved by

Charles Sfirjons

Laboratory Manager

exygen com
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RESEARCH

Precise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE, PA 16801
ACCOUNT 155
Contact RAINER DOMALSKI
Client ID: AGACF-3-17-03
Lab ID. L34315-6

MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOUNDS

Date

Date Reported.

Invoice Number-

Received:

18-Mar-03
1-Apr-03
31184

Date Collected 17-Mar-03

ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
METHYL ALCOHOL ppb (v/v) 6.5 M 4 6062 EPA-19 TO-14 27-Mar-03 SUB
BUTANE, 2-METHYL- ppb (v/v) 12 M 5.6994 EPA-19 TO-14 27-Mar-03 SUB
PENTANE ppb (v/v) 15 M 6 1939 EPA-19 TO-14 27-Mar-03 SUB
METHYLENE CHLORIDE prb (v/iv) 87 M 7.0962 EPA-19 TO-14 27-Mar-03 SUB
PENTANE, 2-METHYL- ppb (v/v) 2 2 M 7.9986 EPA-19 TO-14 27-Mar-03 SUB
HEXANE ppb (v/v) 22 M 9.022 EPA-19 TO-14 27-Mar-03 SUB
ETHYL ACETATE ppb (v/v) 3.0 M 9.6644 EPA-19 TO-14 27-Mar-03 SUB
DECANE ppb (v/v) 3.5 M 18.965 EPA-19 TO-14 27-Mar-03 SUB
BENZENE, 1,2,4-TRIMETHYL- ppb (v/v) 7.0 M 19.112 EPA-19 TO-14 27-Mar-03 SUB
UNKNOWN ppb (v/v) 30 M 19.581 EPA-19 TO-14 27-Mar-03 SUB
M: Result was measured against nearest internal standard assuming a response factor of 1.
Submitted by

Exygen Research

Reviewed and Approved by

Charles

ons

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039

RA F: 814.231.1580

exygen com





